CITY OF CANBY
OFFICIAL 1 AVENUE CONSTRUCTION UPDATE
(WEEK EIGHT) July 13", 2012 - July 19, 2012

r I Yhe intersection at N Grant Bh
Street will be closed for :
approximately 4-5 weeks. The
parking lot that runs parallel
to N 1* Avenue will be opened at the

ends, for traffic to drive through as a
temporary road.

On Tuesday, July 17", concrete will
be poured in the intersection at N Fir
Street. The curbs from N Fir Street to
N Grant Street will be poured
starting Wednesday, July 18"
Demolition for the power trench
from N Grant Street to N Holly
Street and the north side of the
parking lot will occur from Friday,
July 13" until Tuesday July 17™.
Excavation of N Grant and the
preparation of curbs will happen on Friday July 20" The contractor will pour the curbs at Grant and prep for
pouring concrete in the intersection from July 25" until Friday July 27"

Installation of the sewer and storm drains from N Holly Street to N Ivy Street will begin on Monday, July 16"
and continue through Monday, July 23", At this time, the contractor will finish installing catch basins.

Since entry from NW 1* Avenue to Canby Utility’s payment drop box will be inaccessible, a new one was
installed on NW 2™ Avenue utilizing a portion of the parking lot behind City Hall. The payment drop box will
stay in place until the construction work is complete. If you want to make a walk-in payment at the Canby
Utility office, their front parking lot will remain accessible but vehicle access is only available from NW 2™
Avenue. A payment drop box is also available near the northwest entrance of Cutsforth Thriftway.

If you have any questions please call:

e Jesse Nemec, Project Manager 503-730-8620
e Dan Drentlaw, City of Canby 503-266-7001, ext. 212
e Jamie Stickel, Main Street Manager 503-266-7001, ext. 272

For more project information visit the 1* Avenue Weekly Construction Update webpage at www.ci.canby.or.us.
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